
                                                                                   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

         

 

 

 

 

 

 

 

 

 

 

    

 

               

 

 

Proposed work activities for the week of March 21st, 2021 
Downtown Construction Activities 

• Construction of the new concrete sidewalks will continue this week along a portion of Hancock St. The contractor will 
finish installing the remaining tree grate, install the new tree, and re-constructing concrete panels in this area. The 
sidewalk and parking in the area has been re-opened to the public. 

• The contractor at the Generals Bridge project will finish forming and pouring the north plinths and the remaining 
concrete barrier walls along the back of future sidewalk. 

• The contractor at the General Dunford Drive project will finish installing the remaining section of the granite 
serpentine bench, continue installing trees and plantings behind the wall, continue irrigation construction, and 
form/pour the remaining section concrete sidewalk within the site. In addition, the contractor will be installing the new 
streetlights along the new roadway. Temporary barriers remain in place on Hancock St for traffic re-alignment while 
the project is being constructed. Pedestrians should continue crossing the street at the crosswalk before this area. 

• At the McConville Way project the contractor will continue construction of the north and south streetscape aside the 
new roadway. The work this week includes the installation of new trees within the planter curbs, concrete sidewalk 
along the SAR building, brick pavers, and continued install of the new irrigation systems within planter boxes. The
contractor will continue installing precast concrete pavers within the alleyway between South Shore Health and BAMSI 
buildings. The alleyway remains closed during construction. In addition, the contractor will be installing new curbing 
and repaving a portion of asphalt within the Messina Lot.  At the future pocket parks, the contractor will continue 
installing park granite curbing, pour paver slabs, begin installing park pavers, install new drainage improvements at 
Cliveden Place pedestrian entrance, pour stair foundations, and continue park underground electrical. Along Granite 
St, the contractor will begin reconstruction of the existing landscape islands. Traffic will be reduced this week to one 
lane from 7am-3pm. 

• Abatement of the 100 Parking Way building will continue this week on the first floor of the buildings. The contractor will 
continue removing the material from the building and loading it into a series of dumpsters along McConville Way and 
Parkingway. There remains no parking at this building on McConville Way and Parkingway. The contractor will continue 
to cut and cap existing service to the building along Parkingway  

 
(The photo on the above left shows new landscaping being installed at the planting bed behind the serpentine wall adjacent to 
the Nova Suites building. The photo on the above right shows the install of new precast concrete pavers within the alleyway) 

https://www.quincyma.gov/mycity/ or follow @CityofQuincy on Twitter. 

Contact Patrick McCarthy for construction question’s at: 781-264-4646 or email at: pmccarthy@woodardcurran.com  


